

STREAMLINING IT PROCUREMENT: AUTOMATING STANDARD LAPTOP ORDERS WITH FLOW DESIGNER

PHASE 4 PROJECT PLANNING

4.1 Project Scope

Scope

Automate the standard laptop procurement/configuration task from Service Catalog request and approval through automatic Catalog Task creation and Hardware assignment.

4.2 Project Milestones

Milestones

Milestone 1: Flow

Milestone 2: Flow assignment

Milestone 3: Service Catalog

4.3 Task Allocation

Allocation

After approval, the Catalog Task is assigned to the Hardware assignment group for laptop configuration.

4.4 Project Timeline

Sequence

Flow creation → Flow activation → Flow assignment to Standard Laptop catalog item → Place Standard Laptop order → Approve request → Verify Requested Item → Verify Catalog Task.

4.5 Resources Required

Resources

ServiceNow instance, Flow Designer, Service Catalog, Standard Laptop catalog item, Hardware assignment group, and a user/requester account for testing.

4.6 Risk Analysis

Documented Risk

The source identifies delays, oversight, manual overhead, user wait time, and inefficient resource allocation as process risks. It does not provide a separate risk register or numerical risk ratings.